Ambherst Dog Park Task Force
June 18, 2020, 7:00 pm

Present: Carol Hepburn, Nina Allen, Michael Chesworth, Ted Diamond, Gina Fusco,
Ana Devlin Gauthier, Jack Jemsek, Ellen Keiter, Jim Pistrang, and Dave Ziomek

Jim Pistrang called the meeting to order. Michael Chesworth volunteered to serve as
secretary.

Task members unanimously approved the meeting minutes of May 21, 2020.

Project Update

Dave Ziomek reported that the town awarded the contract to build the dog park to
Valiant Group, with their bid of $ 284,660. They will come back with a schedule for
their work at a later date. The town DPW will be managing the construction and will
determine a start date. The presence of Grasshopper Sparrow nesting sites will be a
key factory in determining when construction can start. The Heritage Foundation will
give the greenlight for when it is safe for the sparrows. Note that the sparrows do not
come to the landfill meadow every year. As of this date, none have been seen at the
old landfill. If they are not present by the end of June, Heritage states they will not
be an issue. An independent monitor is to be established. The cost for that is being
assessed.

The shed and fitting out the kiosk are not included in the Valiant bid but everything
else on the wish list is.

We also received the balance of the 250,000 grant from the Stanton Foundation.
Adding this to funds raised to date from private donors of $45,950, and remaining
funds from the first installment from Stanton and the CPA funds of $72,800 the dog
park now has a working total of $344,550—well above the needed budget.

Jim Pistrang reports that there have not been other negative comments of late. He
verified that the abutters were in fact notified previously.

Jim Jemsek asked if the fill required for the project had been acquired and Dave
Ziomek reported that the DPW will be providing it free of charge, saving us that cost.



Fundraising

Ted Diamond asked about any things left out of the Valiant bid. Dave Ziomeck
responded that most everything on the original wish list is included, even the shade
structures. He will check with DPW and verify this. There is a potential surplus now of
about $65,000, but there could be contingencies when construction begins. Unspent
dog park funds will reside in the town account, earmarked solely for the dog park.

Ted Diamond questioned whether we need to fundraise now or wait. The consensus
was that we should raise funds when sensible for an endowment to keep up the park
so taxpayers would not be burdened. But, considering our strong funding situation it
would be easier to postpone solicitation for now to wait for construction, covid
opening, etc.

Dave Ziomek noted that the Stanton Foundation also has maintenance grants down
the road to keep the dog park running.

Dave Ziomek suggested there could be a ribbon cutting ceremony scheduled to
celebrate the start of construction, with COVID consideration taken.

Ellen Keiter questioned whether there would be an eforcement mask wearing at
Dogpark.

Dave Ziomek responded the town guidelines currently are no mandate.
Encouragement is ok, but the town currently does not require masks outside.

Jim Pistrang summerized that fundraising would be backburnered for now.

Public Comment

Brenda Bushouse made the comment that she is hrilled with coming dogpark. eager to
help dogpark.

Other items
Jim Pistrang asked for volunteer(s) to kick off Friends of Dog Park, first by aggregating

emails, drafting bylaws, and report back next meeting. For now there are no
volunteers.



We also need volunteer(s) to determine what the kiosk will look like, what materials
will be needed, what will go inside the kiosk, and talk to town about what we need to
do. Then, come back to report. Mike Chesworth and Elle Keiter volunteered for this.

Carol Hepburn and Dave Ziomek volunteered to sit down with Barry Roberts to go over
kiosk construction.

Ted Diamond volunteered to cope with plaques and memorial signs. He notes we
should maintain a signage consistency throughout the park. And we should hire a
designer.

Ellen Keiter also volunteered to write press releases.

Ana Devlin Gauthier volunteered to craft a timeline, and help facilitate group building

process, draft wording. Brenda Bushouse agrees to help Ana.

Next meeting

To be determined by Doodle Poll. (It has subsequently been set for Thursday, July 23
at 7:00 pm via Zoom)

Meeting adjourned at 8:45 pm




